
ARCHITECTURE TIMELINEDESIGN TIMELINE      CONSTRUCTION TIMELINE

Permit Fees (varies by City and/or County)
Construction Contingency = Construction Budget x 3-5%
Landscaping = varies, often ranges from 10-15% of Construction Budget

Surveyor fee ~ $3-5K (if required)
Geotech fee ~ $3-5K (if required)
Arch fee ~ Construction Budget x 2-4%

NOTE: "Project Budget" consists of all costs associated with your project (architect, engineer, permit fees, furniture, landscaping, contingency, etc.). Construction Budget covers 

1)  DESIGN PHASE

Arch fee ~ Approved BCCE x 6-8%
Eng fee ~ Approved BCCE x 2%
Various Consultants ~ Approved BCCE x 1-2%

2) ARCHITECTURE PHASE 3) CONSTRUCTION PHASE3) CONSTRUCTION PHASE
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(typically an hourly agreement)
1.1) Existing Conditions
     � Ordinance Review
     � Field Measure
     � Existing Conditions survey/plans/elevations

1.2) Conceptual Design
     � Program
     � Conceptual Design Sketch

1.3) Schematic Design
     � Schematic Design (CAD)
     � 3D CAD Renderings

1.4) Budgetary Construction Cost Estimate
     � Estimate Construction Costs

1.5) Planning Approval
     � Design Entitlements

Duration ~ 3-6 months Duration ~ 4-6 months Duration ~ 9-14 months

(typically a firm-fixed fee)
2.1) Design Development
     � Specify Appliances
     � Specify Cabinetry
     � Specify Doors and Windows
     � Specify Finishes (Interior/Exterior)

2.2) Engineering
     � Geotechnical (if required, engage during design)
     � Structural (drawings & calcs)
     � Civil (if required)

2.3) Construction Documents
     � Architectural Drawings
     � Title 24
     � Green Building
     � Landscape (if required)

2.4) Plan Check
     � Plans Reviewed/Approved for Permit

(typically firm-fixed fee)
3.1) Bid Solicitation (starts during Arch Phase)
     � Solicit Subcontractor/Vendor Bids
     � Develop Construction Schedule

3.2) Bid Negotitation Firm-Fixed Fee (complete during Arch Phase)
     � Negotiate Construction Contract

3.3) Construction
     � Mobilize, Clear & Grade Site
     � Foundation
     � Framing
     � Roof
     � Rough MEP
     � Insulation/Drywall
     � Paint/Flooring
     � Cabinets/Tile/Stone
     � Paint
     � MEP Trim

DESIGN TASKS ARCHITECTURE TASKS CONSTRUCTION TASKSCONSTRUCTION TASKS

EXST Conditions

Conceptual Design
Schematic Design

BCCE
Planning Approval

Design Development
Structural Engineering

Construction Documents

PlanCheck

Bid Solicitation

Bid Award Project Complete

Homeowner’s greatest
project influence as it

relates to cost

The bitterness of poor quality
remains long after the sweetness
of low price is forgotten

DESIGN TIMELINE

Surveyor fee ~ $3-5K (if required)
Geotech fee ~ $3-5K (if required)
Arch fee ~ Construction Budget x 2-4%

1) DESIGN PHASE
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(typically an hourly agreement(( )tt
1.1) Existing Conditions
    � Ordinance Review
    � Field Measure

� Existing Conditions survey/plans/elevations

1.2) Conceptual Design
� Program

    � Conceptual Design Sketch

1.3) Schematic Design
    � Schematic Design (CAD)
    � 3D CAD Renderings

1.4) Budgetary Construction Cost Estimate
    � Estimate Construction Costs

1.5) Planning Approval
    � Design Entitlements

Duration ~ 3-6 months

DESIGN TASKS

EXST Conditions

Conceptual DesignsignDesignpp
Schematic Designgg

BCCE
Planning Approvalgg pp

Homeowner’s greatest
project influence as it

relates to cost
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Duration ~ 4-6 months

(typically a firm-fixed fee)
2.1) Design Development
    � Specify Appliances
    � Specify Cabinetry

� Specify Doors and Windows
    � Specify Finishes (Interior/Exterior)

2.2) Engineering
    � Geotechnical (if required, engage during design)
    � Structural (drawings & calcs)

� Civil (if required)

2.3) Construction Documents
� Architectural Drawings

    � Title 24
    � Green Building
    � Landscape (if required)

2.4) Plan Check
    � Plans Reviewed/Approved for Permit

ARCHITECTURE TASKS

Design Development
Structural Engineeringg g
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Bid Solicitation

Bid Award

Arch fee ~ Approved BCCE x 6-8%
Eng fee ~ Approved BCCE x 2%
Various Consultants ~ Approved BCCE x 1-2%

2) ARCHITECTURE PHASE


